

~~SECRET~~

Approved For Release 2005/07/12 : CIA-RDP78-03991A000200070052-5

Office Memorandum • UNITED STATES GOVERNMENT

TO : Chief of Logistics

DATE: 3 December 1953

FROM : Chief, Procurement Division

SUBJECT: Weekly Activity Report

1. GENERAL

a. Request for Price Increase, Contract [redacted] (new item): A request was received from [redacted] for a price increase of \$38.52 per unit on the [redacted] equipment sets being produced under subject contract. This increase applies to [redacted] units and amounts to a total increase of [redacted]. This increase applies to changes and additions authorized during the course of the contract; however, the reasonableness of the amount requested is being questioned by this office and the Office of Communications. A meeting between representatives of the contractor, the Office of Communications and the Procurement Division has been scheduled tentatively for the week of December 14, 1953 to discuss this matter.

25X1A5A1

25X1A5A1

25X1

25X9A2

2. ITEMS OF INTEREST

a. Re-establishment of Foreign Procurement (continued item):

(1) [redacted] ammunition: No change.

(2) 1953 Shopping List - Foreign Arms and Accessories:

(a) [redacted] loaders (continued item): A sample substitute and basic specifications are being submitted to [redacted] to obtain competitive bids.

(b) Pistols from [redacted] (continued item): No change.

25X1

25X1

25X1

b. Receipt of [redacted] Equipment (continued item): No change.~~Security Information~~

SECRET

Security Information

Approved For Release 2005/07/12 : CIA-RDP78-03991A000200070052-5

d. Contracts Covered by FY 52 Vouchered Funds (continued item):

1. Final settlement proposal sent to Contractor but final agreement not reached	1
2. Audit received by A&I Branch, action pending	1
3. Deliveries completed, audit made but not received by A&I Branch	1
4. Deliveries completed, audit requested	7
5. Deliveries or services not completed	17
Total	27

e. Contracts Covered by FY 51 Vouchered Funds (continued item):
No change.

f. [redacted] (continued item): Analysis of audit report for two sub-contractors completed and settlement proposal sent to prime contractor. Audit report on prime contractor not received.

[redacted]

h. Proposed Contract with [redacted] (continued item):
No change.

3. PROJECTS

a. Government Sterile Procurement (continued item): No change.

b. Pool of Cleared Contractors (continued item): No change.

4. SPECIAL PROBLEMS

a. Cargo Parachutes (continued item):

[redacted] The detailed dispatch prepared by [redacted] explaining the proper use of the chutes is expected to be forwarded to the field by the end of the week.

[redacted]

b. Inaccurate Nomenclature Used on Requisitions (continued item):
No change.

Approved For Release 2005/07/12 : CIA-RDP78-03991A000200070052-5

SECRET
Security Information

c. Contracts for Office of Communications (continued item): No change.

5. MAJOR OBJECTIVES

a. Objectives for Calendar Year 1953 (continued item): Supplemental report will be submitted on December 4, 1953.



25X1A9A

CONFIDENTIAL